
ANC Advisory Committee

Tomb of Remembrance 
24 January 2017



Tomb of Remembrance

2

Status

Groundbreaking Nov 16

Current: foundation/concrete

Complete end of Feb



Tomb of Remembrance

3



4

Way Ahead
• Pavers delivered 9 Jan
• Completed re-survey
• Final vault waterproofing
• Pour concrete base for pavers
• Install pavers, cairn mechanism
• Install memorial wall and bench
• Landscaping in spring
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